AGELESS

Who does what, and by when

FOR Dr Itunu Akinware and the team
FROM Consult for Africa
AS AT 8 October 2026

In short

- Thirteen days to the evening.
- Five things block everything else. They are in the next table and all five sit with Medlyfe.
- Owners below are proposed. Correct them and we work to the corrected version.
- Anything marked Done needs nothing from anyone.

Blocking now

What	Owner	Needed by	Why it blocks
Capital Club street address	Medlyfe	9 Oct	Invitations cannot print or send without it
RSVP contact name and direct line	Medlyfe	9 Oct	Same
Medlyfe logo, vector or high resolution	Medlyfe	9 Oct	Every printed piece and the website mark
Invited list, about 140 names	Sally with Medlyfe	10 Oct	Seventy places needs twice that invited
Speaker bios and photographs	Each speaker, chased by CFA	10 Oct	Programme, press pack and website

Graphics and print

Task	Owner	Due
Invitation design, digital and A5 print	Graphics	10 Oct
Invitation copy, personalised per guest	CFA	Done
Print invitations	Print supplier	13 Oct
Hand deliver or send invitations	Medlyfe	14 Oct
Printed programme for the night	Graphics	15 Oct
Print programme	Print supplier	17 Oct
Name badges and place cards	Graphics	15 Oct
Backdrop, step and repeat, signage	Graphics	14 Oct
Print signage and backdrop	Print supplier	17 Oct
Takeaway piece for every guest	Graphics with CFA	15 Oct
Print takeaway	Print supplier	17 Oct
Social countdown set, 8 posts	Marketing	10 Oct

Guest list and invitations

Task	Owner	Due
Register interest page live	CFA	Done
Invite and confirm flow, one link per guest	CFA	Done
Build the invited list to about 140	Sally with Medlyfe	10 Oct
Ask Capital Club to mention it to members	Sally	10 Oct
Send invitations from the queue	Medlyfe	14 Oct
Chase unanswered invitations by phone	Medlyfe	17 Oct
Close register interest	CFA	16 Oct
Final headcount to venue	Medlyfe	19 Oct

Speakers

Task	Owner	Due
Speaker pack to all seven	CFA	9 Oct
Collect bios and photographs	CFA chasing, speakers supplying	10 Oct
Fill the fifth seat, andropause and men's health	Debo	13 Oct
Confirm Joycee Awosika and Dr Adenuga	Medlyfe	10 Oct
Brief the chair separately	CFA with Dr Akinware	17 Oct
Run of show to all speakers	CFA	19 Oct

Venue and production

Task	Owner	Due
Capital Club walkthrough	Medlyfe with CFA	13 Oct
Stage and seating layout	Medlyfe	14 Oct
AV: handheld and lapel mics, screen, playback	Venue or supplier	15 Oct
Opening film, 60 to 90 seconds	Marketing with Kalkulus	17 Oct
Photographer and videographer booked	Marketing	13 Oct
Catering and cocktails confirmed	Medlyfe with venue	15 Oct
Music	Medlyfe	17 Oct
Technical rehearsal	Medlyfe with venue	20 Oct

Press and social

Task	Owner	Due
Correct the media plan date. It says 10 October	Marketing	9 Oct
Press pack: bios, photographs, release	CFA with Marketing	13 Oct
Confirm BellaNaija, Guardian, BusinessDay placements	Marketing	13 Oct
Social countdown live	Marketing	14 Oct
Press list and accreditation for the night	Marketing	17 Oct

On the night

Task	Owner
Guest check-in against the confirmed list	Medlyfe
Speaker holding room and timings	CFA
Stage manage, keep to the running order	CFA
Photography direction	Marketing
Clinicians available through After Hours	Medlyfe

After

Task	Owner	Due
Every lead from the night into the queue	Medlyfe	22 Oct
First contact with every attendee	Medlyfe	23 Oct
Photographs and recap film out	Marketing	24 Oct
Press recap placed	Marketing	27 Oct
What worked, for edition two	CFA	31 Oct

One correction needed

The Medlyfe media plan in circulation is written against Saturday 10 October. The evening is Wednesday 21 October. Media is being bought against the wrong date.