AGELESS

Who does what, and by when

FOR Dr Itunu Akinware and the team
FROM Consult for Africa
AS AT 8 October 2026

In short

- Thirteen days to the evening.
- CFA delivers all of it. Design, print, guest list, speakers, venue, press, the night and the follow up.
- Medlyfe supplies four things only. They are in the next table and nothing can start without them.
- Owners inside CFA are named so Itunu knows who to call.
- Sally supports on Capital Club engagement.
- Opeoluwa handles graphics, print, invitations, press and media.

What we need from Medlyfe

What	Needed by	What it unblocks
Capital Club street address	9 Oct	Invitations cannot print or send
RSVP contact name and direct line	9 Oct	Invitations and the website
Medlyfe logo, vector or high resolution	9 Oct	Every printed piece
Names for the invited list	10 Oct	Seventy places needs about 140 invited

Everything else is ours.

Graphics, print and invitations, with Opeoluwa

Task	Owner	Due
Invitation design, digital and A5 print	Opeoluwa	10 Oct
Invitation copy, personalised per guest	CFA	Done
Print invitations	Opeoluwa	13 Oct
Deliver and send invitations	Opeoluwa	14 Oct
Printed programme, content and sign off	Medlyfe with CFA	14 Oct
Printed programme, design and print	Opeoluwa	15 Oct
Name badges and place cards	Opeoluwa	15 Oct
Backdrop, step and repeat, signage	Opeoluwa	14 Oct
Print signage and backdrop	Opeoluwa	17 Oct
Takeaway piece for every guest	Opeoluwa, copy from CFA	15 Oct
Social countdown set, 8 posts	Opeoluwa	10 Oct

Guest list and invitations

Task	Owner	Due
Register interest page live	CFA	Done
Invite and confirm flow, one link per guest	CFA	Done
Build the invited list to about 140	CFA	10 Oct
Capital Club engagement: members list and a mention to members	CFA, supported by Sally	10 Oct
Send invitations	Opeoluwa	14 Oct
Chase unanswered invitations by phone	CFA	17 Oct
Close register interest	CFA	16 Oct
Final headcount to venue	CFA	19 Oct

Speakers

Task	Owner	Due
Speaker pack to all seven	CFA	9 Oct
Collect bios and photographs	CFA	10 Oct
Fill the fifth seat, andropause and men's health	CFA, Debo	13 Oct
Confirm Joycee Awosika and Dr Adenuga	CFA	10 Oct
Brief the chair	CFA, Debo	17 Oct
Run of show to all speakers	CFA	19 Oct

Venue and production

Task	Owner	Due
Capital Club walkthrough	CFA	13 Oct
Stage and seating layout	CFA	14 Oct
AV: handheld and lapel mics, screen, playback	CFA	15 Oct
Opening film, 60 to 90 seconds	CFA, Kalkulus	17 Oct
Photographer and videographer booked	CFA	13 Oct
Catering and cocktails confirmed	CFA with venue	15 Oct
Music	CFA	17 Oct
Technical rehearsal	CFA	20 Oct

Press and social, with Opeoluwa

Task	Owner	Due
Press pack: bios, photographs, release	CFA for Opeoluwa	13 Oct
Confirm BellaNaija, Guardian, BusinessDay placements	Opeoluwa	13 Oct
Social countdown live	Opeoluwa	14 Oct
Press list and accreditation	Opeoluwa	17 Oct

On the night

Task	Owner
Guest check-in against the confirmed list	CFA
Speaker holding room and timings	CFA
Stage manage, keep to the running order	CFA
Photography direction	Opeoluwa
Clinicians available through After Hours	CFA with Medlyfe

After

Task	Owner	Due
Every lead from the night into the queue	CFA	22 Oct
First contact with every attendee	CFA	23 Oct
Photographs and recap film out	Opeoluwa	24 Oct
Press recap placed	Opeoluwa	27 Oct
What worked, for edition two	CFA	31 Oct