THE BUDGET AND THE PLAN

Edition one. Thursday 15 October 2026.

NGN 15,888,875. One evening, 133 in the room, four outlets covering it, and twelve pieces of film that carry Medlyfe to her next visit.

The budget

	NGN	
The evening	8,859,500	Venue, set, catering, crew, print and front of house
The campaign	4,829,375	Media, the twelve piece series, logistics and licensing
Website and print	1,200,000	Site, hosting and clinic collateral
CFA operational cost	1,000,000	Programme lead, event executive, coordination, travel and comms
Total	**15,888,875**	

Media, agreed 28 September

When	Outlet	What	NGN
10 to 14 Oct	BellaNaija	Editorial feature, web and social	188,125
15 Oct	Guardian Life	Live coverage, Instagram post and website story	1,500,000
16 to 29 Oct	The Guardian	News story placement	150,000
16 to 29 Oct	BusinessDay	News story placement	200,000
16 to 29 Oct	BellaNaija	Carousel post, fifteen images	215,000
16 to 29 Oct	BellaNaija	Standalone video	376,250
Total			**2,629,375**

Guardian Life is 57 per cent of the media and buys the night itself. Everything from the sixteenth can be re-run. That one cannot.

The plan

	Dates	
Week 1	28 Sep to 2 Oct	Lock it and start calling
Week 2	5 to 9 Oct	Make it
Week 3	12 to 16 Oct	Hold it, then deliver it
Week 4	19 to 23 Oct	Convert
Week 5	26 to 30 Oct	Publish
Week 6	2 to 6 Nov	Hand over
Week 7	9 to 13 Nov	Build the bench
Week 8	16 to 20 Nov	Close

Billing

		NGN
On approval	80%	12,711,100
After the evening	20%	3,177,775

Debo Odulana Consult for Africa / +234 913 813 8553 / hello@consultforafrica.com