# AGELESS

## Who does what, and by when

FOR Dr Itunu Akinware and the team
FROM Consult for Africa
AS AT 8 October 2026

## In short

- Thirteen days to the evening.
- Seventy places. Fifteen are held for Medbury corporates, so fifty five are ours to fill.
- CFA delivers all of it. Design, print, guest list, speakers, venue, press, the night and the follow up.
- Medlyfe supplies four things only. They are in the next table and nothing can start without them.
- Owners inside CFA are named so Itunu knows who to call.
- Sally supports on Capital Club engagement, and owns Joycee Awosika with Dr Akinware.
- CFA designs the programme, badges and backdrop. Opeoluwa prints them.
- Medlyfe handles the takeaway, end to end.
- Opeoluwa handles invitations, social, press and media.

## What we need from Medlyfe

| What | Needed by | What it unblocks |
|---|---|---|
| **Capital Club street address** | 9 Oct | Invitations cannot print or send |
| **RSVP contact name and direct line** | 9 Oct | Invitations and the website |
| **Medlyfe logo, vector or high resolution** | 9 Oct | Every printed piece |
| **Names for the invited list** | 10 Oct | Fifty five open places needs about 110 invited |
| **The guest takeaway, decided and produced** | 20 Oct | Every guest leaves with it |
| **The 15 Medbury corporate names** | 13 Oct | They hold 15 of the 70 and are not invited from our list |

Everything else is ours.

## Design and print

| Task | Owner | Due |
|---|---|---|
| **Invitation design, digital and A5 print** | Opeoluwa | 10 Oct |
| **Invitation copy, personalised per guest** | CFA | Done |
| **Print invitations** | Opeoluwa | 13 Oct |
| **Deliver and send invitations** | Opeoluwa | 14 Oct |
| **Printed programme, content and design** | CFA | 14 Oct |
| **Print the programme** | Opeoluwa | 16 Oct |
| **Name badges and place cards, design and print** | CFA | 17 Oct |
| **Backdrop, step and repeat, signage, design** | CFA | 14 Oct |
| **Print signage and backdrop** | Opeoluwa | 17 Oct |
| **Takeaway for every guest, decide what it is** | Medlyfe | 13 Oct |
| **Takeaway produced and in the room** | Medlyfe | 20 Oct |
| **Social countdown set, 8 posts** | Opeoluwa | 10 Oct |

## Guest list and invitations

| Task | Owner | Due |
|---|---|---|
| **Register interest page live** | CFA | Done |
| **Invite and confirm flow, one link per guest** | CFA | Done |
| **Build the invited list to about 110** | CFA | 10 Oct |
| **Hold 15 places for Medbury corporates** | CFA | Done |
| **Medbury corporate names and invitations** | Medlyfe with CFA | 13 Oct |
| **Capital Club engagement: members list and a mention to members** | CFA, supported by Sally | 10 Oct |
| **Send invitations** | Opeoluwa | 14 Oct |
| **Chase unanswered invitations by phone** | CFA | 17 Oct |
| **Close register interest** | CFA | 16 Oct |
| **Final headcount to venue** | CFA | 19 Oct |

## Speakers

| Task | Owner | Due |
|---|---|---|
| **Speaker pack to all seven** | CFA | 9 Oct |
| **Collect bios and photographs** | CFA | 10 Oct |
| **Fill the fifth seat, andropause and men's health** | CFA, Debo | 13 Oct |
| **Confirm Joycee Awosika, and get her bio and photograph** | Sally with Dr Akinware | 10 Oct |
| **Confirm Dr Timi Adenuga** | CFA | 10 Oct |
| **Brief the chair** | CFA, Debo | 17 Oct |
| **Run of show to all speakers** | CFA | 19 Oct |

## Venue and production

| Task | Owner | Due |
|---|---|---|
| **Capital Club walkthrough** | CFA | 13 Oct |
| **Stage and seating layout** | CFA | 14 Oct |
| **AV: handheld and lapel mics, screen, playback** | CFA | 15 Oct |
| **Opening film, 60 to 90 seconds** | CFA, Kalkulus | 17 Oct |
| **Photographer and videographer booked** | CFA | 13 Oct |
| **Catering and cocktails confirmed** | CFA with venue | 15 Oct |
| **Music** | CFA | 17 Oct |
| **Technical rehearsal** | CFA | 20 Oct |

## Press and social, with Opeoluwa

| Task | Owner | Due |
|---|---|---|
| **Press pack: bios, photographs, release** | CFA for Opeoluwa | 13 Oct |
| **Confirm BellaNaija, Guardian, BusinessDay placements** | Opeoluwa | 13 Oct |
| **Social countdown live** | Opeoluwa | 14 Oct |
| **Press list and accreditation** | Opeoluwa | 17 Oct |

## On the night

| Task | Owner |
|---|---|
| **Guest check-in against the confirmed list** | CFA, with Yomi |
| **Speaker holding room and timings** | CFA, with Yomi |
| **Stage manage, keep to the running order** | CFA |
| **Photography direction** | Opeoluwa |
| **Clinicians available through After Hours** | CFA with Medlyfe |

## After

| Task | Owner | Due |
|---|---|---|
| **Every lead from the night into the queue** | CFA | 22 Oct |
| **First contact with every attendee** | CFA | 23 Oct |
| **Photographs and recap film out** | Opeoluwa | 24 Oct |
| **Press recap placed** | Opeoluwa | 27 Oct |
| **What worked, for edition two** | CFA | 31 Oct |